

Bangladesh Water Development Board

প্রকল্প পরিচালকের দপ্তর
পিএমইউ, সেচ ব্যবস্থাপনা উন্নয়ন প্রকল্প (আইএমআইপি)
মুহুরি সেচ প্রকল্প (এমআইপি)
বাংলাদেশ পানি উন্নয়ন বোর্ড
হাসান কোর্ট(৪র্থ তলা)
২৩/১, মতিঝিল বা/এ, ঢাকা।
ফোন: ৯৫৫৬১২৪, ফ্যাক্স: ৯৫৯২২০১
e-mail: pd.imip.bwdb@gmail.com



Office of the Project Director
PMU, Irrigation Management Improvement Project (IMIP)
For Muhuri Irrigation Project (MIP)
Bangladesh Water Development Board
Hasan Court (3rd Floor)
23/1, Motijheel CIA, Dhaka-1000
Phone: 9556124, Fax: 9592201
e-mail: pd.imip.bwdb@gmail.com

Memo No. PD-IMIP/C-7/1260

Date: 14/06/2017

Work Order

1	Name of Work	"Construction of new water control structures, sluices; re-habilitation of structures, sluices under Irrigation Management Improvement Project (IMIP) for Muhuri Irrigation Project (MIP) during 2016-17, 2017-18, 2018-19
2	Contract Package	CW-08A (ICB)
3	Name of Project	Irrigation Management Improvement Project for Muhuri Irrigation Project
4	ADB Loan No.	3135 BAN (SF)
5	Name of Contractor	Dawn Corporation (DC)-Nahean Engineers & Builders (NEB) Joint Venture, Takia Road, Syed Bari, Rampur, Feni
6	Accepted Contract Amount	BDT 11,16,46,999.46 (Bangladesh taka eleven crore sixteen lakh forty six thousand nine hundred ninety nine and poisa forty six) only
7	Time for Completion of works	2 (two) years
8	Date of Commencement	14/06/2017
9	Date of Completion	13/05/2019
10	Time for access to the site	7 (seven) days after commencement date.

Enclosure: Contract Agreement documents including Certified Schedule of Works

Sd/

I.M. Reazul Hasan
Superintending Engineer
& Project Director
PMU, IMIP, BWDB, Dhaka
Date: 14/06/2017

Memo No. PD-IMIP/C-7/1260(13)

Copy forwarded for information/information and necessary action to:

- Executive Engineer (Design), PMU, IMIP, Office of the Project Director, IMIP, BWDB, Dhaka- *He is requested to monitor the progress of works in accordance with contract agreement and maintain contractual issues/obligations.*
- Executive Engineer, PIU, IMIP, Feni O&M Division, BWDB, Feni- *He is requested to take necessary steps to mobilize the contractors to the work sites in consultation with IMO consultants and the Project Director, IMIP, PMU.*
- Dawn Corporation (DC)-Nahean Engineers & Builders (NEB) Joint Venture, Takia Road, Syed Bari, Rampur, Feni - *They are requested to mobilize immediately to the work sites and execute the works as per design, specifications in accordance with the terms and conditions of contract.*
- General Manager, IMO Consultants, IMIP, Field Office, Feni.

[Signature]

Project Director
PMU, IMIP, BWDB, Dhaka

CC:

- Addl. Director General (Planning), BWDB, Dhaka
- Chief Engineer, Eastern Zone, BWDB, Comilla
- Director, Contract and Procurement Cell, BWDB, Dhaka
- Superintending Engineer, Feni O&M Circle, BWDB, Feni
- CSO to DG, BWDB
- Mr. Arnaud Chauchois, Principal Water Resources Specialist, natural Resources and Agriculture Division, South Asia Department, ADB
- Mr. Zahir Uddin Ahmed, Team Leader, Water Resources Management, Bangladesh Resident Mission, ADB
- Ms. Princess O Lubag, Environment, Natural Resources and Agriculture Division, South Asia Department, ADB
- Team Leader, PMDC Consultants, IMIP, Dhaka